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2. Emergency/immediate 
reconstruction works

3. Damage 
assessment

1. Disaster 
notification

Declare eligibility 
under DRFA

5. Reconstruction
works

7. C’th 
acquittal

Finalise 
payment to 

delivery agency

Emergency 
works completion

Cost estimation 
approved

6. State 
acquittal

Del ivery Agency reports 
disaster event

 Del ivery Agency assesses 
asset  eligibility

EMV notifies Commonwealth of 
disaster

Del ivery Agency undertakes 
emergency / IR works

Commonwealth declares disaster 
event eligible under DRFA

Del ivery Agency establishes asset 
eligibi lity and pre-disaster function

Assessing Authority reviews damage 
assessment

Del ivery Agency delivers works, 
reports and claims from State

Assessing Authority reviews and 
validates works, variations, claims

Administer ing Authority reviews and 
makes payments as required

Del ivery Agency provides final works 
report (inc. actual  costs)

Administer ing Authority reviews and 
consolidates Annual Acquittal  Report

State (VAGO ) audits the Annual   
Acquittal report

Administer ing Authority submits 
Annual Acquittal Report

Commonwealth reviews and makes 
payments

Administer ing Authority distributes 
efficiencies

Administer ing Authority  approves 
and makes payments for emergency/ 

IR works

4. Cost 
estimation

Pre-disaster 
function 

established

REPA 
completed

Payment received 
from C’th.

Del ivery Agency develops 
cost estimate

Assessing Authority reviews cost 
estimate process

Administer ing Authority approves 
cost estimate
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Optional step (may not be 
undertaken by Delivery Agency)

Note:
1. Quarterly reporting: Under the DRFA, states are required to provide quarterly estimates relating to eligible events. To assist DTF with this process, Delivery Agencies are required to provide updates to their estimates on a quarterly basis, 1 month prior to DTF submitting to Emergency Management Australia.

Assessing Authority reviews claim & 
makes recommendation



1. Disaster notification
Objective: a) verify eligibility of the event under the DRFA, and b) issue public announcement of the eligible event
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notification
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EMA

C’th DRFA Notification 
Form

Media release
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Assign AGRN and 
publish on 

Commonwealth 
website 

Notify delivery agency & 
Assessing Authority re approval 
and publish Victorian AGRN on 

website

Notes:
1. Subject to severity and nature of an event, EMV, DJCS may begin the process of its own accord, without advice from a Delivery Agency.
2. Events where the stage aggregated estimate of financial impact is <$240,000 are not eligible under the DRFA however, costs may be eligible under the NDFA for counter 
disaster operations, emergency, immediate and asset restoration works.
3. The objective of this step is to: a) verify eligibility of the event under the DRFA, and b) make a public announcement regarding financial assistance where Dept. of Health 
and Human Services (DHHS) Emergency Relief and/or re-establishment grants are being provided.
4. The Delivery Agency must provide an initial incident report to the Administering Authority within five working days of the event occurrence. 

artefact
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Prescribed timeframes Notification to Commonwealth within three months from date the State becomes aware of event

Letter template from 
Minister declaring 

terrorist act

Receive 
notification and 

AGRN

N1

N2

Designed controls to meet control objectives in section 10.2 of the DFRA

[N1.1] The State through Emergency Management Victoria (EMV) determines eligibility of  a natural disaster or terrorist act when comp leting the Disaster Not if ication 

Form by using the prescribed definitions in the DRFA guidelines relat ing to:

- Anticipat ing that the small disaster criterion will be exceeded; and that

- The disaster is an eligible event i.e. bushfire, flood and/or storm event.  [Existing control]

[N1.2] Claims & Eligibility Guidelines require EMV to retain completed evidence of the Minister ’s determination of a terrorist  act before submitting the Disaster 

Notification Form to EMV. [New control to be established]

[N1.3] The EMA Notification Form must be reviewed and authorised by the Director Relief and Recovery, EMV prior to submitting to  Emergency Management Australia 

(EMA). [Existing control]

N1

N2
[N2.1] The Delivery Agency is responsible for notifying EMV of a disaster within 5 working days of the eligible disaster occurring. [Existing control]. As from 1 July 

2019, Delivery Agency required to inform of events in writing. Following receipt of the form and acknowledgement letter issued [New control from 1 July 2019]
[N2.2] EMV is responsible for notifying EMA. [Existing control]

[N2.3] Additional impacted local government areas or measures activated under the DRFA are included in a supplementary notificat ion form and submitted via EMV to 

EMA.

[N2.4] All relevant documentat ion relating to the notification form including supplementaries and advice from EMA on the AGRN and me dia releases or exemptions 

waiving the right to a media release, are kept by EMV as part of the assurance process.

Quarterly
Report

Update Quarterly 
Estimate 

Notify Assessing 
Authority 

Capture 
Preliminary 

Estimate in ACMS

Notify Assessing 
Authority 

Terms of funding letter sent out 
fo llowing confirmation of AGRN 
from EMA for events post 1 July 

2019

EMV issues acknowledgement 
letter to Council following 

receipt of notification of event 
form  for events post 1 July 2019As from 1 July 

2019, Councils 
required to fill 
out event 
notification 
form.

Event 
Notification Form

Acknowledgement 
letter

C’th DRFA Notification 
Form



2. Emergency works – Optional Step: may not be undertaken by the Delivery Agency
Objective: Deliver emergency works 
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Notes:
1. Emergency works may not be required / delivered by the Delivery Agency, hence this process has been represented as an optional step.
2. Payment to be made contingent upon Delivery Agency’s declaration that they have met all the State DRFA requirements, and have followed the applicable 
procurement guidelines.  This declaration will be part of the standard cover letter to be submitted together with their works report.
3. The Delivery Agency shall submit progress claims  using the required template.  
4. Eligibility assessment should also consider whether any of the assets are insured, and hence ineligible for reimbursement under the DRFA.
5. The Delivery Agency may be able to request a time extension at any point during the process, citing exceptional circumstances in a request to the Commonwealth 
via the Administering Authority.
6. The Administering Authority will appoint an Assessing Authority upon receipt of a disaster notification from the Delivery Agency.  However, the Assessing 
Authority is usually constant for each Delivery Agency, and the assignment happens automatically through the ACMS. Hence this  assignment step is not shown 
separately in the process map.

Review 
asset 

eligibility
and 

damage

Procure works Deliver works Progress Claim

Approve claim
Make payment 

to delivery 
agency

 Assess 
eligibility and 

works & 
progress claims

Claim and eligibility 
guidelines (GL-1)

artefact

Administering 
Authority
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Claim and eligibility 
guidelines (GL-1)

R
eq

ue
st

 a
dd

. i
nf

o
 if

 r
e

qu
ir

ed

Prescribed timeframes
Completion of works within three months from the date the asset becomes accessible to the Delivery Agency 
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Claim Lodgement 
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including Photo 
Report/Photo 

files

Yes

Claim and eligibility 
guidelines (GL-1)

R
eq

ue
st

 a
dd

. i
nf

o
 if

 r
e

qu
ir

ed

Update 
Estimates in 

ACMS

Provide advice 
re eligibility as 

required

Consider extn 
of time request

Consider extn 
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2. Immediate reconstruction works-  Optional Step: may not be undertaken by the Delivery Agency
Objective: Deliver immediate reconstruction works for eligible assets
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Notes:
1. Immediate restoration works may not be required / delivered by the Delivery Agency, hence this process has been represented as an optional step.
2. Payment to be made contingent upon Delivery Agency’s declaration that they have met all the State DRFA requirements, and have followed the applicable 
procurement guidelines.  This declaration will be part of the standard cover letter to be submitted together with their works report.
3. The Delivery Agency shall submit progress claims using the required template..  
4. Eligibility assessment should also consider whether any of the assets are insured, and hence ineligible for reimbursement under the DRFA.
5. The Delivery Agency may be able to request a time extension at any point during the process, citing exceptional circumstances in a request to the Commonwealth 
(via the Administering Authority).
6. Immediate reconstruction works are to be undertaken only if the delivery agency determines that the asset requires reconstruction, but comprises of minor 
works, or is critical to the community’s functioning and cannot be delayed to go through the essential public asset reconstruction process, and hence needs to be 
reconstructed immediately.
7. The Administering Authority will appoint an Assessing Authority upon receipt of a disaster notification from the Delivery Agency.  However, the Assessing 
Authority is usually constant for each Delivery Agency, and the assignment happens automatically through the ACMS. Hence this  assignment step is not shown 
separately in the process map.
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Claim and eligibility 
guidelines (GL-1)
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Prescribed timeframes
Completion of works within three months from the date the asset becomes accessible to the Delivery Agency 

Provide advice re 
eligibility as 

required and 
once eligibility 

determined 
provide approval 

to progress

Receive 
payment

Add to Annual 
Acquittal 
Report

Update 
Estimates

Annual Acquittal 
Report

Quarterly
Report

State Payment 
Policy
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required?

Eligible & no insurance

Proceed to damage 
assessment

No

Claim Lodgement 
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VF-D-DEC 

Completed 
Emergency Works 

Form
VF-C-RW

Mandatory 
supporting 

documentation 
including Pre-

Condition 
assessment 
report and 

Photo reports 
and Photo files

Claim and eligibility 
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3. Damage assessment for REPA
Objective: Assess asset eligibility, provide evidence of the post-disaster condition of an essential public asset and prove damage is directly attributable to the eligible disaster
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Notes:
1. The delivery agency may request technical support  to conduct 
the damage assessment or develop the cost estimate at any stage of 
the process
2. Costs associated with the preparation of the estimate can be 
claimed under the DRFA.
3. Indicative estimates need to be reported (and updated) to the 
Commonwealth via the quarterly reports
4. The Delivery Agency is assigned an Assessing Authority by the 
DTF.

Review asset 
eligibility

En
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Damage Assessment 
Guidelines (G L-2)

Review damage 
assessment provided 
by Delivery Agency

Damage Assessment 
Guidelines (G L-2)

Existing artefact
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Claim and Eligibility 
Guidelines (G L-1)

Prescribed timeframes
Evidence of damage to be provided to the State no later than 12 months from date of eligible disaster

Advise re 
eligibility as 

required

Eligible & no insurance Connect asset to eligible event 

Record asset location

Connect asset to eligible event 

Record pre-disaster condition

Record post-disaster condition

Establish pre-disaster function

Connect asset to eligible event 

Record asset location

Connect asset to eligible event 

Record pre-disaster condition

Record post-disaster condition

Establish pre-disaster function

D1

D2

D3

D4

D5

C1 C2

D1

Designed Controls to meet control objectives in Section 10.2 of the DFRA

[D1.1] Delivery Agency completes claim form which requires the asset location to be recorded (latitude and 

longitude details) and substant iated with geospatial or visual data. [Existing control]

[D1.2] Assessing Authority reviews claim form for completion and adequacy of information provided.  [Existing 

control]

D1

D2

[D2.1] Delivery Agency must nominate the asset type and name when completing the claim form.

 [New control]

[D2.2] Where the damaged asset is not listed in the pre-defined list in Guideline 1 in the DRFA, Australian 

Government approval must be obtained and maintained by the Delivery Agency via the Eligibility Enquiry Form which 

must be submitted by DTF to EMA for Australian Government determination. [New control]

[D2.3] Assessing Authority reviews the asset type and name provided in the claim form to confirm it meets the 

definition of an essential public asset.  [New control]

D3

[D3.1] Claim Form requires the Delivery Agency to justify and describe how the damage to the essential public asset 

was caused due to the eligible disaster.  This must include:

● Pre-disaster photo comparisons or

● A Pre-Disaster Asset Condition Assessment Report

In the event that the above artefacts are not available, then Administering Authority will consider additional types of 

asset precondition evidences in Section 6.2.7 of the DRFA on a case by case basis.

[D3.2] Sign off on the legitimate connection between the damage to an essent ial public asset and an eligible disaster 

is required on claim form by a qualified professional with appropriate level of expertise and experience. [New 

control]

[D4.1] The claim form requires the Delivery Agency to provide substantiat ing evidence, per Sect ion 

6.2.7 of the DRFA, to demonstrate the pre-disaster condit ion of the eligible asset. [New control]

[D4.2] Completed claim form is reviewed for adequacy and accuracy by a suitably qualified professional 

with appropriate level of expertise and experience.  [New control]

D4

D5

[D5.1]  Damage Assessment Guidelines require the Delivery Agency to provide photos within 12 months 

following the eligible disaster to illustrate post-disaster damage from the event to the eligible asset. 

[Existing control] 

[D5.2] Claim Form requires the Delivery Agency to provide photos within 12 months following the eligible 

disaster to illustrate post-disaster damage from the event to the eligible asset. [Existing control] 

[D5.3] Completed claim form is reviewed for adequacy and accuracy by a suitably qualified professional 

with appropriate level of expertise and experience. [Existing control] 

D6

[D6.1] Damage Assessment Guidelines requires Delivery Agency to obtain, record and 

maintain evidence of the qualificat ion, expertise and experience of the professionals 

engaged to conduct or review the damage assessment 

[New control]

[D6.2] Claim form requires Delivery Agency to provide a short explanation of the 

qualificat ion(s), expertise and experience of the suitably qualified professional engaged to 

conduct or review the damage assessment.

[C1.1] Damage Assessment Guidelines requires the Delivery Agency to identify and 
record pr imary asset function and classification as per the Essential Public Asset 
Function Framework under Section 6.3 of the DRFA. Delivery Agencies are not 
required to provide pre-disaster function of the asset for minor reconstruction works 
that result in no change to the pre-disaster function of the asset i.e. patching, 
grading, road infrastructure or drainage repair  under s6.3.4 of DRFA.
[C1.2] Claim form requires Delivery Agency to record primary asset function and 
classification as per the Essential Public Asset Function Framework under Section 
6.3 of the DRFA. [New control]
[C1.3] Completed claim form is reviewed for adequacy and accuracy by a suitably 
qualified professional with appropriate level of expertise and experience. [Existing 
control]

C1

C2

[C2.1] Guidelines requires Delivery Agency to identify and record 

primary asset funct ion and classificat ion as per the Essential Public 

Asset Function Framework under Section 6.3 of the DRFA.

[New control]

[C2.2] Claim Form requires Delivery Agency to record primary asset 

function and classification as per the Essent ial Public Asset Function 

Framework under Section 6.3 of the DRFA. [New control to be 
established]
[C2.3] Completed claim form is reviewed for adequacy and accuracy 

by a suitably qualified professional with appropriate level of expertise 

and experience. [Existing control]

D2

D3

D4

D5

C1

C2

D6

Assessing 
Authority 

Advise re 
eligibility as 

required

Advise re 
eligibility as 

required

Update 
Quarterly 

estimates in 
ACMS



4. Cost estimation
Objective: Quantify the reconstruction cost for the essential public asset.  
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Notes:
1. The delivery agency may request technical support from Administering Authority to conduct the damage assessment or develop the cost 
estimate at any stage of the process.
2. During the cost estimate assessment, the Assessing Authority and Administering Authority may recommend will ascertain the need for an 
independent technical review in accordance with the DRFA guidelines (Sec 8) and procure the services).
3. The delivery agency must certify that they will follow due procurement guidelines developed by the State or respective authority, in order to 
be considered eligible.
4. The delivery agency can also submit market responses instead of cost estimates to the Assessing Authority / Administering Authority for 
approval.
5. The State is required to comply with the FMA.
6. The Administering Authority will appoint an Assessing Authority upon receipt of a disaster notification from the Delivery Agency.  However, 
the Assessing Authority is usually constant for each Delivery Agency, and the assignment happens through the ACMS. 

Sign off on cost 
estimation report

Cost Estimation Tool 
(VT-CE)

Standard Treatment 
Guidelines 
GL-3 App B

Validate scope 
of works and 
cost estimate 

process

Update 
quarterly 

report

Request add. info if required

Add to Annual 
Acquittal 
Report

Claim and Eligibility 
Guidelines (G L-1)

Annual Acquittal 
Report

Quarterly
Report

Cost Estimation 
Guidelines (G L-3)

 artefact
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Prescribed timeframes
0 to 12 mths 12 months from EOFY of the disaster event to approve cost estimate

EOFY

Procure indep 
tech review if 

required

Accept recommendation of the 
Assessing Authority, authorise 

works and notify delivery agency 
and Assessing Authority

Establish asset reconstruction (direct) costs

Establish indirect costs (e.g. PM, design)

Establish contingencies

Establish cost escalation

Establish asset reconstruction (direct) costs

Establish indirect costs (e.g. PM, design)

Establish contingencies

Establish cost escalation

Recommend 
indep tech 

review if reqd
Notification 

received

Notification 
received

State payment 
policy

C6

C3C4

Designed controls to meet control objectives in Section 10.2 of the DFRA

[C3.1]Estimation cost guideline requires Delivery Agency to obtain, record and maintain 

evide nce of  the qualification , expertise an d expe rience  of the engineer or quantity 

surveyor engag ed to conduct or review th e estimation costs in line w ith these 

arrangemen ts.

 [New control]

[C3.2] Claim form requires Delivery Ag ency to record qualification, expertise  and 

experience of the professionals engaged to conduct or review  the estim ated cost for 

re constru ction works.

 [New control]

[C3.3] Delivery Age ncies are required to e nsure that estimated re construction costs for 

re constru ction works are accurately recorded an d allocated to a project an d each  project 

is linked to an AGRN.

[New control]

[C3.4] Claim form m ust be  comp leted b y Delivery Agencies when  building up estim ated 

re constru ction costs. The Claim form is structured to  include the build up of estima tes in 

accordance with the DRFA ( i.e. direct costs + indirect costs + contingency +  escalatio n).

 [New control]

[C3.5 ]Assessing Auth ority confirms on the  claim form t hat the estima ted reconstruction 

costs for the proposed  reconstruction works will resto re the asset to the pre-disaster 

function. [New control]

[C3.6] Administer ing Auth ority is required to e nsure that estimated re constru ction costs 

are accurately recorded and alloca ted to a project and each project is linked to an AGRN.

C3 C4

C6

[C4.1] The Delivery Agency is required to complete a Claim Lodgement Declarat ion Form D for each disaster event to 

attest that they have followed the necessary and relevant procurement policies and processes which ensure the 

applicat ion of probity principles. [New control]

[C4.2]The Delivery Agency’s CEO, CFO or equivalent must approve the completed Claim Lodgement Declaration Form 

and acknowledge that they are adhering to their procurement policies before being sent to the Assessing Authority for 

review. [New control]

[C4.3]Where the reconstruct ion cost of the project exceeds the threshold determined by Administering Authority, the 

Delivery Agency is required to engage their internal audit funct ion to provide an opinion on whether appropriate 

procurement policies have been applied. [New control]

[C4.4] Administering Authority has the authority to request an audit  in order to gain additional assurance over the 

Delivery Agency’s procurement processes and practices. [New control]

[C6.1] When the Assessing Authority is reviewing the Delivery Agency ’s cost estimation, they are required to check whether an independent 
technical review is required under Section 8 of the DRFA. If triggered, the Assessing Authority must advise the Administering Authority as soon as 
practically possible. [New control]
[C6.2]When the Assessing Authority assesses works and variations during reconstruction works, they are required to check whether an 
independent technical review is required under Section 8 of the DRFA. If triggered, the Assessing Authority must advise Administering Authority. 
[New control]
[C6.3] Administering Authority engages an independent technical reviewer that is suitably independent and is appropriately qualified for the role 
to undertake an independent review of an asset as per Applications 1-3 under clause 8.1 of the DRFA.
[C6.4] All appropriate documentation regarding the review is to be provided as part of the claim and the State’s claim pack for that financial year, 
as per Schedule B of the DRFA.
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Cost Estimation 
Guidelines (G L-3)
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in ACMS to the 

approved 
estimate

Annual Acquittal 
Report

QTR Reporting

QTR Reporting

QTR Reporting



5. Reconstruction works
Objective: Oversee the reconstruction works, make payments and report as required.  
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Notes:
1. The Delivery Agency will report any variations during reconstruction works through 
the quarterly report.  Significant variations may trigger the need for a further 
independent technical review (ITR) as per the conditions defined in the ITR guidelines.
 
2. Any claim submission will have to be accompanied by a declaration stating that the 
claim meets the Victorian DRFA guidelines.  

Procure 
reconstruction 

works

Deliver 
reconstruction

works

Claims and Quarterly 
reporting on works

Claim Lodgement 
Declaration
VF-D-DEC 

Completed Works 
Form

VF-C2-CW

Assess works and 
variations
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Claim and Eligibility 
Guidelines (G L-1)

Make progress claim 
to delivery agency

Monitor against 
efficiency 

framework
Qtr estimates 

Quarterly
report
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Prescribed timeframes
0 to 12 mths 24 months from EOFY of the disaster event to incur REPA expenses

EOFY

Accept/approve 
claim
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Record actuals 
against approved 
certified estimate

Procure indep 
tech review if 

reqd

Recommend 
indep tech 

review if reqd

Receive Claim 
Payment

State Payment 
Policy

C6

C5

C7

C5

Designed controls to meet control objectives in Section 10.2 of the DFRA

[C7.1] Assess ing Autho rity is  requ ired to  review variations  to an estimated  reconstructio n cost an d valid ate that there is sufficient evid ence an d justificatio n to demonstrate the sp ecial  circumstances  encountered , 
in clu ding w hy the special circumstances could no t reason ab ly have been foreseen.
[C7.2] Ad ministering Author ity approval to an over -spen d variatio ns r equires  the fo llowing:
● Sufficient evid ence an d justificatio n pro vided by the Delivery Agency to  demonstr ate the special circumstances en coun tered, including wh y the sp ecial  circumstances  could  not reasonably have been for eseen; 
● Evidence to justify variation  has been review ed and approved b y the Assess ing Autho rity; and
● The variation fi ts w ithin the definition o f a “special  circumstance” per the DRFA. [New con trol]
[C7.3] The Delivery Agency is required to report re-damaged assets du e to a subsequent el igib le disaster directly to  Ad minis tering Authori ty. Administering Au thority i s t hen required to:
●  Close-off and establish value of expend iture to date i f reconstru ctio n wo rks  had already begun fo r the asset;
●  Stop p ayments to th e Delivery Agen cy for the re-damaged asset under the fi rst disaster ’s AGRN; and
●  Only provide payments  to th e Delivery Agency for reco nstruction  co sts when the reconstru ction cost is re-estimated  under a new AGRN.
[C7.4] Ad minis tering Author ity engages an indep endent technical reviewer that is  su itably independen t and is ap propriately qual ified for th e role to u ndertake an independen t review of an asset as  per Appl ications  1-3 
under  clause 8.1 o f the DRFA.
[C7.5] Al l ap propriate documentation regarding th e review is to b e provid ed as part of th e claim and the State’s claim pack fo r that financial year, as per Sch edule B of the DRFA.

C7

C6

[C6.1] When the Assessing Authority is reviewing the Delivery Agency’s cost estimation, they are required to check whether an independent 
technical review is required under Section 8 of the DRFA. If triggered, the Assessing Authority must advise Administering Authority as soon as 
practically possible. [New control]
[C6.2] When the Assessing Authority assesses works and variations during reconstruction works, they are required to check whether an 
independent technical review is required under Section 8 of the DRFA. If triggered, the Assessing Authority must advise Administering 
Authority. [New control]
[C6.3] Administering Authority engages an independent technical reviewer that is suitably independent and is appropriately qualified for the 
role to undertake an independent review of an asset as per Applications 1-3 under clause 8.1 of  the DRFA.
[C6.4] All appropriate documentation regarding the review is to be provided as part  of the claim and the State’s claim pack for that  financial 

year, as per Schedule B of the DRFA.

C5

[C5.1] The Delivery Agency is required to ensure actual costs for reconstruction works are accurately recorded and allocated to 
a project and each project is linked to an AGRN.
[C5.2] Assessing Authority must verify the actual costs to supporting documentation before submission to Administering 
Authority
[C5.3] Administering Authority ensures actual payments to Delivery Agencies for reconstruction works are accurately recorded 
and allocated to a project and each project is linked to an AGRN.

C4

C4

[C4.1] The Delivery Agency is required to complete a Claim Lodgement Declaration Form D for each disaster event to attest that they have followed the necessary and relevant procurement 
policies and processes which ensure the application of probity principles. [New control]
[C4.2] The Delivery Agency’s CEO, CFO or equivalent must approve the completed Claim Lodgement Declaration Form and acknowledge that they are adhering to their procurement policies 
before being sent to the Assessing Authority for review. [New control]
[C4.3] Where the reconstruct ion cost of the project exceeds the threshold determined by DTF, the Delivery Agency is required to engage their internal audit f unction to provide an opinion on 
whether appropriate procurement policies have been applied.[New control]
[C4.4] Administering Authority has the authority to request an audit  in order to gain additional assurance over the Delivery Agency’s procurement processes and practices. [New control]
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Authority 

Report on efficiency 
framework

Qtr Reporting

Qtr Reporting



6. State acquittal
Objective: Finalise annual claims report, audit and submit to the Commonwealth   
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Notes:
1. Efficiency distribution guidelines development should be conducted in consultation with EMV, and align to the 
DRFA. 
2. States can retain efficiencies realised across a program of works for a period of 36 months from the end of the 
financial year that is applicable to that program of works (36 months period). 
3. Efficiencies will only be a consideration post 2020. 
4. Quality and assurance reviews are undertaken on a sample basis.  
5. Outputs from VAGO when auditing the annual acquittal report are a ASA800 on State Expenditure and ASAE3150 
on Estimated Reconstruction Costs. 

artefact

Prescribed timeframes

Provide inputs 
as required

Provide inputs 
as required

C8

Designed controls to meet control objectives in Section 10.2 of the DFRA

[C8.1] The basis of the reconstruct ion costs for each claim are to be supported by the estimates for 

each of the treatments applied with each project in the Claim Form.

[C8.2] Administering Authority are required to maintain a record of:

● Total summation of estimated reconstruction costs the claim pack (Part C) for the state;

● Total value of each estimated reconstruction cost per eligible disaster (AGRN); and 

● Total value of actuals for each reconstruct ion project under all AGRNs.  [New control]

C8

Assessing 
Authority 

31 March

Quality & Assurance 
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(sample based)
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